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ESTIMATE RUN 08/01/2017

ESTIMATE SUMMARY 15:49:11

CONTID: C20502         ESTIMATE NO: 0003 PROG 2005

PCN: 20502-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 SURFACE TREATMENT MP 27 PERCENT TIME:

PROJECT NO: NHPP4912-006                  

US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,295,298.37 PARTICIPATING $ $ 1,127,168.02

AWARD PROJECT AMT: 6,947,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,882.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,815.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

WORK DAYS

WORK DAYS

45.01%

4,011,324.24

1,127,168.02

1,125,285.96

1,091,470.92

$

$

$

$

3,283,974.13

0.00

3,283,974.13

10,636.94

3,294,611.07

-90,713.13

0.00

3,203,897.94

0.00

AMOUNT DUE 3,203,897.94 1,091,470.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,091,470.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2017

05/11/2017

07/15/2017

03/02/2017

03/09/2017

04/21/2017

05/11/2017
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

79,176.000

SY  

1.79000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

17.000

EACH

255.00000

0015 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

33.000

EACH

35.70000

0020 Removal of Guardrail Type 3 0.000

2,959.000

202-01130  
 

9,823.882,959.000

9,823.88

2,959.000

LF  

3.32000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

20.000

CY  

116.58000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

60.42000

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

200.51000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

128.62000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

83.28000

0050 Combination Loader 0.000

16.000

203-01594  
 

1,894.7216.000

1,894.72

24.000

HOUR

118.42000

0055 Potholing 0.000

17.500

203-01597  
 

4,908.7517.500

4,908.75

35.000

HOUR

280.50000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

16.000

203-02330  
 

870.4016.000

870.40

24.000

HOUR

54.40000

0065 Erosion Log Type 1 (12 Inch) 0.000

60.000

208-00002  
 

226.2060.000

226.20

400.000

LF  

3.77000

0070 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

23.18000

0075 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.87000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.79000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

935.35000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

20.000

LF  

9.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,033.88000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.10000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.70000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

291.04000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 11.000

4.000

208-00207  
 

5,921.1015.000

1,578.96

27.000

DAY 

394.74000

0120 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

4.000

EACH

408.00000

0125 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

2.000

EACH

433.50000

0130 Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

40.000

EACH

459.00000

0135 Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

0.500

EACH

27,858.06000

0140 Seeding (Native) 0.000

0.290

212-00006  
 

370.930.290

370.93

0.500

ACRE

1,279.08000

0145 Soil Conditioning 0.000

0.290

212-00032  
 

1,600.280.290

1,600.28

0.500

ACRE

5,518.20000

0150 Mulching (Weed Free Straw) 0.000

0.280

213-00004  
 

436.680.280

436.68

0.500

ACRE

1,559.58000

0155 Mulch Tackifier 0.000

57.000

213-00061  
 

453.7257.000

453.72

57.000

LB  

7.96000

0160 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

0.000

21.000

216-00101  
 

71.4021.000

71.40

400.000

SY  

3.40000

0165 Wildlife Biologist 4.000

0.000

240-00000  
 

383.524.000

0.00

4.000

HOUR

95.88000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Special) 0.000

12.890

304-09014  
 

299.1812.890

299.18

6,857.000

TON 

23.21000

0175 Hydrated Lime 687.260

0.000

307-00000  
 

145,417.34687.260

0.00

689.600

TON 

211.59000

0180 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,903.250

12,918.860

403-34721  
 

1,258,240.9717,822.110

912,071.52

26,650.000

TON 

70.60000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

18,465.000

TON 

82.48000

0190 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

4,833.000

TON 

75.44000

0195 Cold Bituminous Pavement (Recycle) 166,499.000

0.000

406-09500  
 

656,006.06166,499.000

0.00

166,499.000

SY  

3.94000

0200 Emulsified Asphalt (Slow-Setting) 1,397.000

4,040.000

411-10255  
 

15,495.455,437.000

11,514.00

24,763.000

GAL 

2.85000

0205 Recycling Agent 298,812.000

0.000

411-90040  
 

633,481.44298,812.000

0.00

298,812.000

GAL 

2.12000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

1,020.00000

0215 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

61.87000

0220 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

2,875.000

606-00301  
 

64,515.002,875.000

64,515.00

2,875.000

LF  

22.44000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 0.000

2.000

606-02003  
 

5,385.602.000

5,385.60

2.000

EACH

2,692.80000

0230 Fence (Plastic) 50.000

0.000

607-11525  
 

188.0050.000

0.00

200.000

LF  

3.76000

0235 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

279.000

EACH

21.42000

0240 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

79.000

EACH

24.48000

0245 Electrical Conduit (Plastic)(Multiduct) 0.000

677.000

613-03491  
 

12,213.08677.000

12,213.08

2,200.000

LF  

18.04000

0245 MATERIAL ALLOWANCE 2" Conduit, Couplings, Misc. 2,200.000

-677.000

4,233.941,523.000

-1,882.06LF  

2.78000

0250 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

400.000

LF  

55.08000

0250 MATERIAL ALLOWANCE 2" Conduit 400.000

0.000

880.00400.000

0.00LF  

2.20000

0255 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

2,822.34000

0255 MATERIAL ALLOWANCE City Fiber Logo Pull Boxes 4.000

0.000

5,523.004.000

0.00EACH

1,380.75000

0260 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

215.690

SF  

17.34000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

308.000

SF  

20.40000

0270 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

162.000

LF  

11.22000

0275 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

56.10000

0280 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

44.500

LF  

16.32000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

4.000

EACH

244.80000

0290 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

10,185.000

LF  

0.41000

0295 Mobilization 0.600

0.000

626-00000  
 

260,203.150.600

0.00

1.000

L S 

433,671.91000

0300 Public Information Services (Tier III) 0.340

0.160

626-01103  
 

1,881.900.500

602.21

1.000

L S 

3,763.80000

0305 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

773.000

GAL 

39.53000

0310 Pavement Marking Paint (High Build) (Temporary) 752.800

353.010

627-00013  
 

43,712.671,105.810

13,954.49

3,500.000

GAL 

39.53000

0315 Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

60.000

SF  

15.81000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Methyl Methacrylate Pavement Marking (Word Symbol) 0.000

0.000

627-40010  
 

0.000.000

0.00

1,534.000

SF  

15.81000

0325 Flagging 1,593.000

1,040.250

630-00000  
 

54,402.952,633.250

21,491.57

8,000.000

HOUR

20.66000

0330 Pilot Car Operation 226.250

129.250

630-00001  
 

12,691.35355.500

4,614.23

1,000.000

HOUR

35.70000

0335 Traffic Control Inspection 17.000

11.000

630-00007  
 

2,142.0028.000

841.50

48.000

DAY 

76.50000

0340 Traffic Control Management 26.000

17.000

630-00012  
 

29,605.5043.000

11,704.50

110.000

DAY 

688.50000

0345 Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

178.505.000

0.00

14.000

EACH

35.70000

0350 Construction Traffic Sign (Panel Size B) 35.000

0.000

630-80342  
 

1,249.5035.000

0.00

114.000

EACH

35.70000

0355 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

100.000

EACH

25.50000

0360 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

510.00000

0365 Drum Channelizing Device 5.000

0.000

630-80360  
 

76.505.000

0.00

25.000

EACH

15.30000

0370 Drum Channelizing Device (With Light) (Flashing) 1.000

0.000

630-80363  
 

35.701.000

0.00

10.000

EACH

35.70000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Cone 87.500

0.000

630-80380  
 

89.2587.500

0.00

500.000

EACH

1.02000

0380 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

6,120.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0400 F/A Incentive (Smoothness) 0.000

0.000

700-70014  
 

0.000.000

0.00

173,524.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 6.200

-1,805.900

700-70016  
 

-1,799.70-1,799.700

-1,805.90

0.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

-7,361.560

700-70019  
 

-7,361.56-7,361.560

-7,361.56

0.000

F A 

1.00000

0415 F/A On-The-Job Trainee 0.000

2,350.000

700-70023  
 

2,350.002,350.000

2,350.00

3,200.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Rem Pipe 0.000

5.000

202-00035  
 

130.005.000

130.00

5.000

LF  

26.00000

0445 Rem of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

390.00000

0450 Rem Asphalt Mat 0.000

82.000

202-00220  
 

1,311.1882.000

1,311.18

82.000

SY  

15.99000

0455 Str Excav 0.000

162.000

206-00000  
 

3,053.70162.000

3,053.70

162.000

CY  

18.85000

0460 Str Bkfl (Flow-Fill) 0.000

65.000

206-00065  
 

13,455.0065.000

13,455.00

65.000

CY  

207.00000

0465 HMA (Patching) (Asph) 0.000

14.000

403-00720  
 

2,590.0014.000

2,590.00

50.000

TON 

185.00000

0470 30 In RCP (CIP) 0.000

160.000

603-01305  
 

27,436.80160.000

27,436.80

160.000

LF  

171.48000

0475 30 In RCES 0.000

2.000

603-05030  
 

4,566.002.000

4,566.00

2.000

EACH

2,283.00000

0480 Plug Culvert (Spec) 0.000

0.000

202-04004  
 

0.000.000

0.00

0.000

EACH

3,900.00000

CAT 3,280,841.031,125,285.967,281,528.37CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,710.001.000

0.00

1.000

EACH

10,710.00000
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PCN: 20502-BID    ESTIMATE RUN 08/01/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:49:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 1.000

0.000

620-00020  
 

3,060.001.000

0.00

1.000

EACH

3,060.00000

CAT 13,770.000.0013,770.00CURRENT AMT0400 $ $ $

$ 3,294,611.031,125,285.96$7,295,298.37$CURRENT AMTPROJECT TOTAL


